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This case study describes the Army’s development
of the Common Air Defense Interrogator (ADI).
The new ADI is interoperable with systems used
by allied forces and is safer and more reliable,
reducing the chance of friendly fire. Also, by
implementing the new ADI, the Army will avoid
an estimated $31 million in costs.
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the radar indicator a particular aircraft with which

the system’s operator has voice communications.

The Air Force and Navy established formal pro-

gram offices to acquire and field Mode 5 equip-

ment. In contrast, because the Office of the

Secretary of Defense did not direct replacement of

Mode 4 equipment, the Army did not establish a

dedicated program office. Instead, the Army decided

to develop a cohesive Mode 5 program with avail-

able, minimal resources.The Army’s aim was to pro-

Background and Problem

The Mode 4 Mark XII Identification Friend or Foe

(IFF) has been operational since the 1960s and was

used by all three military services.A cooperative

question-and-answer friend identification system,

the Mode 4 IFF has four main components: an

interrogator subsystem, a transponder subsystem,

decoders, and antennas.The system has steadily

become obsolete due to old technology and the

unavailability of components. Moreover, the Mode

4 was not sufficiently effective, nor was it interoper-

able with the systems used by our allies.The lack of

effective, compatible, and interoperable combat

identification systems contributed significantly to

fatalities due to friendly fire, or “fratricide.”

Recognizing the Mode 4’s obsolescence and

resulting problems, the National Security Agency

directed that the Mode 4 equipment be phased out

and replaced with a new Mode 5 waveform system

that could provide high-confidence, secure identifi-

cation. The new system would need to be fully

capable of operation in all the existing selective

identification feature modes as well as Mode 4 for

legacy platform support. Each mode has different

characteristics, but all decode an identification-of-

position reply from a transponder, and all mark on
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vide a new state-of-the-art Mode 5 air defense sys-

tem that satisfies commonality requirements and

remains backward compatible with existing Mark

XII IFF systems.

Approach

To develop an ADI having a common standard,

lower-cost logistics, and superior capabilities, the

Army—specifically, the U.S.Army Communica-

tions-Electronics Research, Development and Engi-

neering Center (CERDEC) Intelligence and

InformationWarfare Directorate (I2WD)—built on

the DoD-developed enterprise architecture.The

term “enterprise architecture” describes the practice

of documenting and analyzing the elements of busi-

ness strategy, policies, and processes and the sup-

porting technologies and infrastructures that enable

an enterprise to fulfill its mission.A clearly defined

enterprise architecture provides a framework for

identifying, optimizing, and validating interdepen-

dencies and interrelationships.

DoD has long recognized the necessity of an

enterprise architecture. In February 1998, DoD

directed its components and activities to use the

Command, Control, Communications, Computers,

Intelligence, Surveillance and Reconnaissance

(C4ISR) Architecture Framework 2.0.The frame-

work has three components:

� Operational architecture—the operational ele-

ments, activities, tasks, and information flows

required

� Systems architecture—the systems and intercon-

nections supporting the mission

� Technical architecture—the minimum set of

standards and rules governing the arrangement,

interaction, and interdependence of system

applications and infrastructure.

It was within the C4ISR framework that

CERDEC I2WD began addressing the challenge of

finding new ways to avoid friendly fire in joint and

coalition operations.

Assembling the Team

The first challenge for the CERDEC I2WD was to

assemble an ADI team with the necessary knowl-

edge, technical expertise, and management skills. It

was critical that the team be fully informed of

ongoing efforts to improve existing systems.The

Army, lacking a dedicated program office, chose to

pursue its IFF transformation by linking the

upgrade to the Patriot Missile Systems Recapitaliza-

tion initiative. CERDEC addressed the Mode 5 IFF

upgrade by making it a Technical Insertion Program

for the Patriot Missile system.To ensure joint com-

patibility and interoperability, the ADI team

engaged with the Air Force and the Navy Mode 5

IFF programs. It was essential for the team to

understand, leverage, and coordinate with the Air

Force and Navy efforts.The team also recognized

the need to engage other Army programs, both

aviation and ground, to develop solutions Army-

wide and not just for the Patriot.

The team also included acquisition professionals.
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These individuals provided valuable input, ensuring

that the acquisition was conducted in compliance

with the Federal Acquisition Regulation.

Describing the Requirement

The ADI team worked closely with the various air

defense program managers to understand their

unique needs and to ensure that all requirements

were satisfied for each Army defense mission area.

Ensuring satisfaction of all requirements involved

reviewing all equipment specifications, as well as

integrated logistics support and maintenance strate-

gies, and then preparing the Mode 5 ADI equip-

ment specification.Team members participated in

the development of a NATO standardization agree-

ment to ensure that equipment designed by NATO

and coalition partners would be interoperable.The

team participated actively in the tri-service effort to

develop a specification to ensure interoperability

among U.S.-manufactured Mode 5 equipment.The

basic design was to be adaptable to allow integra-

tion onto multiple air defense platforms, including

the Patriot Missile System;Air Traffic Navigation,

Integration and Coordination System; and Medium

Extended Air Defense System.After gaining an

understanding of the overarching concerns and the

logistical and technical issues, the team developed

an architectural “blueprint” of the envisioned ADI

system.

Developing the Request for Proposals

The team, in conjunction with contract personnel,

emphasized several critical elements in the request

for proposals. For example, it required that the cryp-

tographic computer be an appliqué as opposed to a

standalone or embedded module.The team also

attempted to leverage the basic design for high com-

monality with variants of four platforms: Joint Land

Attack Cruise Missile Defense Elevated Netted Sen-

sor, Man Portable Air Defense Systems,Avenger, and

Linebacker.Although these platforms were ultimate-

ly not included, the team focused on maximizing

standardization to the greatest extent possible.

Working with Contractors

The team was active in implementing updates to

the interoperability standards on the contract to

ensure that interoperability was maintained at the

international level and nationally at the tri-service

level.Team members were instrumental in working

with the contractor to contain costs while main-

taining the schedule.

Working with Partners

The ADI team was successful in securing funding

for research, development, test, and evaluation

(RDT&E) and for follow-on production.The team

worked with both the Air Force and the Navy to

ensure synchronization of the three services’ Mode 5

programs.The team also added the Air Force to the

contract, thereby allowing the sharing of costs for

mutual product changes.The insistence that the

cryptographic computer be an appliqué resulted in a

cooperative agreement with the Air Force to utilize

the KIV-77 crypto appliqué module for several Air

Force platforms.
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Being Proactive and Dedicated
to Accomplishing the Task

Perhaps most critical was the team’s commitment to

the task in spite of the fact that no Army program

of record was ever established. Lack of a dedicated

program office was a serious obstacle for the team,

because it was difficult to have an equal voice at

critical interservice meetings.The team took it

upon itself to act on behalf of the Army without

the specific funding and staffing that being designat-

ed a program of record would provide.The team

recognized the need and proceeded because it was

important and it was the right thing to do.

Benefits

The Common Air Defense Interrogator provides

enhanced performance and capabilities to meet cur-

rent and future challenges in its primary role: iden-

tify friendly aerial platforms.The new ADI IFF

� standardizes applications and interoperability

with joint U.S., NATO, and other allied forces;

� reduces the chance of fratricide;

� substantially improves safety and reliability;

� improves sustainability during its life cycle; and

� improves program efficiencies as reflected in

achieved cost avoidance.

Implementing the ADI will result in cost avoid-

ance of an estimated $31 million. Of that amount,

$21 million are attributable to the combined pro-

duction programs, and $10 million are attributable

to logistics cost avoidance resulting from use of a

common application.

The common form, fit, and function interchange-

ability of the crypto appliqué assembly will signifi-

cantly reduce costs associated with spares and with

maintenance and repair requirements. It is anticipat-

ed that the ADI will be used by the majority of

U.S.Army air defenders and, because a comparable

interrogator is not available elsewhere, will be

installed on many foreign military sales applications

as well.A significant number of Army air defense

platforms and tri-service DoD Mode 5 transpon-

ders and interrogators, as well as foreign military

sale applications, will utilize the KIV-77 crypto

appliqué.

The Mode 5 design is compact and offers sub-

stantial weight reduction and power consumption

4
Source: https://assist.dla.mil -- Downloaded: 2016-12-10T12:12Z

Check the source to verify that this is the current version before use.



savings when compared to other designs.The incor-

poration of high-confidence built-in-test (BIT)

reporting and the provision of a simplified plain-

text fault display that eliminates the need for special

test equipment promise substantial logistics savings.

Cost savings will result from reduced logistics

requirements inherent with the common hardware

implementations and from the elimination of field

test equipment due to the improved BIT capability.

Participation on the NATO standardization agree-

ment committee and the DoD IFF standards com-

mittee ensured interoperability between the ADI

and the NATO and DoD Mode 5 IFF transponder

equipment.

Training requirements will be decreased due to a

simplified maintenance concept, one that eliminates

the need for unique test measurement and diagnos-

tic equipment and for reliance on manual trou-

bleshooting, alignment, and adjustment procedures.

Technical manual development cost was markedly

decreased with a common IFF solution that resulted

in a single manual that can be tailored for specific

applications rather than multiple manuals—one for

each platform. Life-cycle cost modeling and related

decision processes decreased overall support costs by

determining the least-cost maintenance alternative

while still meeting all platform requirements.

Future Efforts

The Common Air Defense Interrogator program is

in the final year of RDT&E. It was tested atWhite

Sands Missile Range, NM, in June 2008 as part of

the final developmental/operational testing on the

Patriot radar.A production decision will follow, with

an initial operating capability anticipated by 2014.

Lessons Learned

The ADI team learned several lessons that other

projects should consider:

� Establish a dedicated program office (program of

record)

� Focus on describing the requirement using the

common denominators

� Focus on interoperability

� Focus on compatibility

� Focus on maintenance, testing, life-cycle model-

ing, and training costs

� Involve all concerned parties as early in the

process as practical

� Ensure that the project team has the necessary

technical expertise

� Ensure that the project team has the necessary

acquisition expertise

� Focus on teamwork

� Recognize a need and take action.

Each of these is discussed below.

Establish a Dedicated Program Office
(Program of Record)

Although the ADI team was successful, the project

faced obstacles because it was not an established

Army program of record. No other single factor
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could have had a more profound impact.Through

hard work and dedication to the task, the project

team persevered. But having a dedicated Army pro-

gram office would have greatly reduced obstacles

and placed the Army on an equal footing with the

other services.

Focus on Describing the Requirement
using the Common Denominators

Thorough consideration of all the various potential

users, domestic and foreign, was critical.To effec-

tively identify the critical common denominators,

the team had to understand all users’ requirements

in order to define the requirements in the most

universal terms.

Focus on Interoperability

The performance standards put in place will ensure

interoperability between U.S. military and NATO

platforms.The team was actively involved with the

Army aviation community to ensure that interoper-

ability would be maintained between Army air

defense and Army aviation platforms.

Focus on Compatibility

The new Mode 5 performance standards will be

used to certify military transponders installed on

aviation, unmanned aerial vehicle, and watercraft

platforms, as well as interrogators installed on air

defense systems and air traffic control platforms,

common test equipment, and over-the-air opera-

tional testing of IFF-equipped platforms.A com-

mon crypto appliqué, developed to the new Mark

XIIA performance standards, is being installed on

more than 3,000 Army, Navy, and Air Force plat-

forms, and it will be used on more than 2,000 IFF

test sets used throughout the military to accomplish

bench and over-the-air testing of Mode 5-equipped

platforms.

Focus on Maintenance, Testing,
Life-Cycle Modeling, and Training Costs

Standardization makes interoperability and compati-

bility across platforms an achievable goal. Standardi-

zation also simplifies maintenance and reduces the

number of manuals for required training and opera-

tion. The incorporation of BIT with a simplified

plain-text fault display eliminated the need for spe-

cial test equipment and reduced logistical costs.

Standardization helps life-cycle modeling and the

decision process find the least-cost maintenance

alternative.

Involve All Concerned Parties as Early
in the Process as Practical

The Air Force and Navy established programs of

record for fielding Mode 5 equipment, but the

Army did not.The Army’s involvement through the

ADI team was critical in the development of a

state-of-the-art air defense system that was interop-

erable and compatible—a true tri-service system.

However, earlier cooperation and interaction among

the three services may have resulted in greater sav-

ings and expedited the deployment of the Mode 5

system.
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Ensure That the Project Team Has
the Necessary Technical Expertise

The team’s knowledge of the mission requirements

and the equipment being utilized proved invaluable

in developing the architectural blueprint and result-

ing procurement documentation.The team’s

expertise in technical, maintenance engineering,

and integrated logistics support, along with hands-

on IFF experience, was instrumental in successfully

implementing a two-level maintenance concept that

increased system operational availability. By stressing

the utilization of common modules, thus reducing

overall spares to support a common interrogator,

maintenance downtime and overall spare part and

documentation requirements were decreased.A

robust system BIT capability provided the maintain-

er a high confidence level to fault isolate to a field

replaceable module with minimal manual interven-

tion. In addition, the team provided direction in the

areas of warranty implementation and management

that provided quicker repair turnaround times and

near-real-time access to inventory and system status.

Ensure That the Project Team has
the Necessary Acquisition Expertise

The statement of work, the proposed contract

terms, and the evaluation criteria allowed the Army

to select the contractor offering the best value.The

criteria were structured to reward basic design

approaches with a high commonality that would

factor in the width and breadth of the user commu-

nity. By working closely with acquisition profes-

sionals, a carefully structured and well-thought-out

solicitation resulted in a contract that effectively

met the requirements of the mission.The ADI team

believes now that the use of a cost-plus-award-fee

contract might have been superior to the cost-plus-

fixed-fee contract that was awarded.Although it is

generally recognized that an award-fee contract is

more difficult to administer, it provides incentives

for the contractor and can be a helpful tool in

directing and monitoring a contract.

Focus on Teamwork

The project team recognized that it needed to enlist

partners in the overall effort to minimize costs and

maintain the schedule.The team proved particularly

effective in working with the contractor as well as

with the Air Force and the Navy to synchronize the

Mark XIIA programs.The team solicited and
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obtained Army RDT&E funding as well as support

from the other services to allow for the sharing of

costs.

Recognize a Need and Take Action

It is unfortunate that it took dozens of friendly fire

fatalities in Iraq for DoD to begin to focus on the

obsolescence of rapidly aging technology. Mode 4

had been operational since the 1960s. Maintaining

the equipment was becoming more and more prob-

lematic because component parts could no longer

be procured. But it was the National Security

Agency that ultimately directed that the Mode 4

equipment be phased out.

The team, recognizing the need for a common

ADI, took steps to realize it. Some substantial obsta-

cles could have been eliminated if the effort had

been designated a joint program and if the Army’s

effort had been designed as a program of record.
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